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1 Integrated BA/WUL Process 217 days Wed 22/09/07 Thu 23/07/06

2 Initialisation 1 wk Wed 22/09/07 Thu 22/09/15

3 Kickoff Meeting with Client 1 day Fri 22/09/16 Fri 22/09/16

4 Receipt of Project Design Report (CLIENT) 1 day Mon 22/09/26 Mon 22/09/26

5 Obtain and Review Documentation 2 wks Tue 22/09/27 Fri 22/10/14

6 Specialist Studies 4 days Wed 22/10/19 Mon 22/10/24

7 Basic Assessment Process 170 days Fri 22/11/11 Thu 23/07/06

8 Initialisation 29 days Fri 23/01/27 Wed 23/03/08

9 Prepare and Submit Application 2 wks Fri 23/01/27 Wed 23/02/15 ] I_

10 Authority Consultation 2 days Mon 23/02/13 Tue 23/02/14 UV

11 Authority Application Review 14 days Fri 23/02/17 Wed 23/03/08 Ii‘

12 Basic Assessment and PPP 170 days Fri 2211111 Thu 23/07/06

13 Public Participation Process 22 days Fri 22/11/11 Mon 22/12/12

14 Notification and call to register 22 days Fri 22/11/11 Mon 22/12/12

15 Basic Assessment Report 152 days Wed 22/12/07 Thu 23/07/06

16 Prepare Draft Basic Assessment Report 1,1 mons Wed 22/12/07 Fri 23/01/20

17 Authority and Public Review of Draft Documents 22 days Fri 23/02/17 Mon 23/03/20

18 Update Draft for Final Report 1 wk Tue 23/03/21 Wed 23/03/29

19 Submit to Authority 0 days Wed 23/03/29 Wed 23/03/29

20 Authority Confirmation of Receipt 2 wks Thu 23/03/30 Tue 23/04/18

21 Authority Consideration 45 days Wed 23/04/19 Tue 23/06/20 ll

22 Authority Decision 0 days Tue 23/06/20 Tue 23/06/20 ‘1

23 Formal Record of Decision 0 days Tue 23/07/04 Tue 23/07/04 ’l

24 Appeal Notification (EA) 2 days Wed 23/07/05 Thu 23/07/06 _ ”

25 General Authorisation Registration 79 days Mon 23/01/23 Thu 23/05/11

26 Initialisation 19 days Mon 23/01/23 Thu 23/02/16

27 Water Use Review 2 days Mon 23/01/23 Tue 23/01/24 :

28 Clarification meeting with DWS 2 days Wed 23/02/15 Thu 23/02/16 :

29 Application (EWULAAS Phase 1) 29 days Fri 23/02/17 Wed 23/03/29

30 Compile Application (Phase 1) 2 wks Fri 23/02/17 Wed 23/03/08 .

31 Submit Application to DWS 0 days Wed 23/03/08 Wed 23/03/08

32 Responsible authority acknowledges receipt of application 10 days Thu 23/03/09 Wed 23/03/22 :

33 DWS Confirmation of Water Uses 5 days Thu 23/03/23 Wed 23/03/29

34 Authority GA Confirmation Letter 30 days Thu 23/03/30 Wed 23/05/10

35 Decision and communication to applicant 1 day Thu 23/05/11 Thu 23/05/11 05/11

36 Project management 165 days Wed 22/09/07 Tue 23/04/25 $| |
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